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IM BOARD MEETING SUMMARY
August 24, 2000

Meeting Agenda

• Review Agenda and 6/29/00 Actions Items (Rice for Griffin)
• Brief IMSC Status (Hughes)
• Brief CME Status (Hitchcock)
• Review FY01 IM Operating Plan Development Status (Rice for Griffin)

Meeting Summary

Bill Valdez opened the meeting by welcoming representatives from the Oakland, Chicago, and Richland
Operations Offices, who participated by phone conference.  He noted several advantages of involving the
Operations Offices in the IM Board meetings:

• We cannot have an integrated IM framework without the participation of the labs and the Operations
Offices.

• We welcome the field's ideas about cost effective ways to integrate common systems and avoid
duplication.

• We continue to search for best practices that will be cost effective ways to improve our IM
infrastructure.

  He also welcomed ideas on how to make the IM Board agendas more inclusive.

Review agenda and 6/29/00 meeting action items .

6/29/00 Action Items Status
Brief status of CME at the August meeting.
(Hitchcock)

Completed.  (On agenda for 8/24/00).

Invite SNL to brief IM tools at August meeting.
(Griffin)

To be scheduled for September 28 meeting

Invite SC field participation at SC HQ IM customer
groups.  (SC-621)

How best to implement this action will be discussed
at a planned October meeting with SC Operations
Offices.

Members are to have substitutes if they cannot
attend.  (CIAG Members)

Completed. (The action was transmitted in meeting
notes and in an e-mail reminder).

Send out a Beta 2 copy of the SC Intranet Portal to
IM Board members.  (Hughes)

To be addressed in IMSC update on 8/24 agenda.

E-mail the latest CSPP to Valdez.  (Nay) Completed.
Refine cost estimates and determine maintenance
costs for including DigiSource and
PresentationSource in the SC Intranet Portal project.
(Hughes)

Completed.  (On 8/24 agenda)

Ask Ed Oliver, SC-30, for $5K to add “SC
Workforce Relations and Diversity Council”
information to the SC homepage.  (Valdez)

Funding must come from Program Direction, not
Program budgets, and the information proposed for
posting must be reviewed by SC-60.

Workforce Relations and Diversity Council to
recommend to IMB information to be posted.

Action still underway.
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(Derflinger)
Request $10K from SC-60 to fund support for the
SC homepage and video streaming for the
remainder of this fiscal year.

Video streaming and other changes in the SC Web
page are temporarily on hold while a new SC
Webmaster (Rick Borchelt) assesses how to
proceed; additional funding is not required at this
time.
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Pros and Cons of Piloting PNNL CollabraSuite for DigiSource and Presentation Source

Gene Hughes summarized the pros and cons of the proposed pilot, noting that it would provide a
Web/Intranet-based browser solution as well as a full text search toolset.  The cost of a 6-month pilot,
which could begin early in FY01, would be approximately $25-35K.  On the other hand, Hughes pointed
out that CollabraSuite would be a significant shift from our SC architecture.  Because it is Lotus
Notes/Domino Corba based (and SC's architecture is COM based), there would likely be integration issues
as well as potential conflict with future document management plans.  In addition, because CollabraSuite is
not within SC's architecture, SC would not be responsible for back/up of user data, disaster recovery,
records management, security or performance of the system.

After some discussion of the pros and cons, Bill Valdez noted that search for "best practice" software
already in use at SC's labs has, by definition, been piecemeal.  He suggested, and the Board agreed, that
action should be deferred on CollabraSuite until the budget is determined and a more thorough, strategic
approach to identifying potentially useful lab software can be put in place.

Brief IMSC status.

Gene Hughes gave a presentation discussing Worksheet Exchange 1.0, the SC Homepage, and the SC
Intranet Portal.   Hughes noted that Beta 2 of Worksheet Exchange 1.0 was ready for review by Budget,
BES and HENP.  Based on their comments, a Beta 3 release will be developed using real BES and HENP
data for user testing in September.   He also noted that the Reference/Execution module of IMSC will be
ready to go "live" on September 26, 2000.  Beta 2 of the Intranet Portal is also completed and being
configured for user review, with a JAD/RAD session scheduled for the week of September 11, 2000.  The
Board requested that all Intranet Portal Team members be called and asked to attend the session or send a
substitute.

Presentation on Corporate R&D Portfolio Management Environment (CME)

Dan Hitchcock summarized the results of a DOE-wide study aimed at determining how to take a corporate
view to modernizing and streamlining R&D management and reporting in the Department.  He explained
that today's R&D management and reporting process is paper-based and costs approximately $200 million
per year, $30 million of which can be traced to paper processing.  The study recommended a Corporate
Management Environment, including necessary technology infrastructure, integration technologies and
methodologies, and process improvements.  Together, these elements would allow "cradle-to-grave"
tracking of research projects, information sharing across programs and "snapshots" of the Department's
R&D.

 Hitchcock noted that a DOE-wide data dictionary would be a key requirement to allow a single record for
an R&D project that included all required information (proposal, review, funding actions, progress reports,
and publications).  The proposed CME would interface with the DOE Business Management Information
System (BMIS).  A three-year implementation is proposed beginning with the establishment of an
Implementation Team in the fourth Quarter of FY2000.  There was a generally positive reaction to the
planned CME from the Operations Offices participating in the IM Board meeting and a recognition by the
Board that it would be important to follow CME developments closely.

 Review FY01 IM Operating Plan Development Status

Development of the FY01 IM Operating Plan is awaiting a final decision on the IM budget.  A meeting is
scheduled for the first week in September to discuss the IM budget with SC's Deputy Director.  Once a
decision has been made, the Operating Plan will prepared and presented to the IM Board for approval.
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Action Items

• Invite SNL to provide a briefing on IM tools at the September meeting.   (Griffin)
• Notify PNNL of intent to defer the decision on CollabraSuite.  (Hughes)
• Determine a more thorough approach to searching for lab software that could meet SC Strategic Plan

requirements.  (Griffin)
• Contact all Intranet Portal Team members to ensure their attendance, or that of a substitute, at the

September 11, 2000 JAD/RAD session.  (Hughes)
• Investigate the possibility of conducting the IM Board meetings via videoconference.  (Griffin)
• Prepare a master list of contact information for all IM Board members and Operations Office

representatives (e.g. names, phone numbers, mailing and e-mail addresses) to be made available at the
September meeting.   (Griffin)

Next scheduled IM Board Meeting

• September 28 in Germantown, MD.

Meeting Attendees

Name Role Organization Contact # Attendance
Bill Valdez Chair SC-5 6-9942 Local
Pat Rice (for Ted
Griffin)

Exec. Sec. SC-621 3-4556 Local

Bob Woods Member SC-22 3-4801
Marvin Stodolsky Member SC-72 3-4475
Melea Baker Member ESMT 3-7486
Greg Dilworth Member SC-17 3-2873 Local
Steve Buswell Member SC-7 6-9741 Phone
Barry Sullivan Member Sub SC-82 3-8438 Local
Peggy Burris Member SC-4 6-7265 Phone
Dan Hitchcock Presenter SC-31 3-6767 Local
Dick Yockman SC-621 3-3394 Local
Gene Hughes SC-621 3-5409 Local

Jason Kruse SC-621 3-6592 Local
Kirk Harrison SC-621 3-5253 Local
Joanna Martin SC-621 3-1017 Local
John Stush Security

Advisor
SC-80 3-6576 Local

Andre Bethea SC-64
Mike Gercken SC-621 3-5253 Local
Jim Hirahara Ex Officio

Member
OAK 510-637-1503 Phone

Larry Vann Ex Officio
Member

CH 630-252-2875 Phone

Terry Davis Ex Officio
Member

RL 509-372-4612 Phone


